Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/25/05|

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

[ Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

" Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

" Project work has been suspended

" Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete)N/A

[ |Close out report was submitted on
[~ Final invoice will be submitted on
[ Close out report will be submitted on

[ There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

I:l(indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

The project scope has not changed since the last Commission approved application.

PROJECT SCHEDULE

Phase Scope Start End
1 Environmental
2001-02 2005-06
2 Plans,
Specifications &
Estimates 2001-02 2005-06
3 Right of Way
Acquisition 2005-06 2006-07
4 Construction
2006-07 2008-09
4 Procurement

Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:

N/A




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) *N/A Estimated Remaining Cashflow Need
Current
Approved Expenditures Remaining
Allocation(s) Reimbursed Expenditures Beyond
Phase Scope by Phase as of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 =
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ =
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 =
4 Procurement
$ - |9 - |9 - 18 - |9 - |8 - |9 - |9 =
$ - $ - $ - $ - $ - $ - $ - $ -
*The Passons Grade Separation is not currently an approved allocation, therefore the approved $4.4 million has not yet been expended.
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06 N/A
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) Month Funds
Phase Scope by Phase Lapse
1 Environmental
$ -
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) N/A Estimated Expenditure of Local Funds
Remaining
Approved Expenditures Expenditures Estimated FY
LONP Made by to be Made by When LONP
Amount by Local Agency Local Agency Beyond Reimbursement
Phase Scope Phase as of 9/30/05 in FY 2005-06| FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total will be Requested
1 Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 =
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ =
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ - |8 - |8 S - |8 - |8 - |8 - |8 =
4 Procurement
$ - 1S - |9 - 18 - |9 - |8 - |8 - |9 =
$ - $ - $ - $ - - $ - $ - $ -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated FY
Allocation(s) When
Not Yet Allocation
Approved by will be Beyond
Phase Scope Phase Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ = $ - |8 - |8 - |8 - |8 S -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ 3,000 | 2006-07 $ 3,000 | $ - $ - $ - $ - $ 3,000
4 Construction
$ 1,400 | 2006-07 $ - IS 1,400 | $ - |$ - |$ - |9 1,400
4 Procurement
$ = $ - |8 - |8 - |9 - |9 - 18 -
$ 4,400 $ 3,000 $ 1,400 $ - $ - $ - $ 4,400




PROJECT FUNDING PLAN

Source

Type

Indicate amount in $1,000s

Phase 3

Phase 4 Total

TCRP

State

Committed
Proposed

Phase 1

Phase 2

1,400 4,400

3,000

PUC

State

Committed
Proposed

10,000 10,000

10,000 10,000

FY 06 Approp.

FED

Committed
Proposed

2,960 2,960

MTA Call 2006

Unknown

Committed
Proposed

10,000

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

Totals

Committed
Proposed

14,360 $ 17,360

|| |n|an ||| |r|r|r|er|r|er|r|ep|p|er|n | |pee e |

|| |n|an ||| |r|ar|r|r|r|er|r|ep|p|ee|n | |pee |pe |

|| |n|an ||| |r|r|r|er|r|er|r e |r|er|n | |pee |pe |

@ |ler|a|n|an ||| |r|r|r|n|r|er|r|ep|p|en|n | |pee |pe 1o

20,000 $ 20,000

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:

Yes

The City is taking advantage of new funding opportunities as they become available. In October, 2005, the City applied for $10 million through the PUC for inclusion on the FY
06-07 and 07-08 PUC priority listing. Since the last report, the Federal Government has earmarked $2.96 million for the Passons Grade Separation Project. Additionally, the Ci

will pursue funds through the possible MTA Call for Projects that is expected in 2006.




